Local Government Support Fund Conditional Matching Grant to Provinces (CMGP) Projects Report on Fund Utilization and Status of Program/Project Implementation For the Quarter Ended June 30, 2018

Fund Source	Date of Notice of Authority to Debit Account Issued (NADAI)	Type of Program/ Project	Name/Title of Program/Project	Specific Location	Mechanism/ Mode of Implementation	Estimated Number of Beneficiaries	Amount			Estimated Period	Program/ Project
							Received	Obligation	Disbursement	of Completion	Status
LGSF	July 20, 2017	Public Infrastructure	Rehabilitation and Improvement of Dumarang- Carcarmay-Cabalitocan (Ubbog-Paagan) Road	Bacnotan, La Union	Competitive Bidding	1794 residents	39,000,000.00	36,744,366.73	31,368,948.54	05/12/18	94.50%
	July 20, 2017	Public Infrastructure	Rehabilitation, Improvement and Upgrading of Rosario- Tubao Road	Rosario & Tubao, La Union	Competitive Bidding	5598 residents	47,000,000.00	37,600,000.00	28,077,800.00	07/07/18	80.00%
	July 20, 2017	Public Infrastructure	Rehabilitation, Improvement and Upgrading of Casilagan-Bail Road	Sto. Tomas, La Union	Competitive Bidding	4020 residents	9,870,265.00	9,870,265.00	9,870,265.00	01/20/18	100.00%
	April 10, 2018	Public Infrastructure	Rehabilitation and Improvement of Bacnotan- San Gabriel Road	Bacnotan & San Gabriel La Union	Competitive Bidding	2642 residents	16,316,528.00	-	-	01/13/19	0.50%
	April 10, 2018	Public Infrastructure	Rehabilitation and Improvement of Bangar- Castro Road	Bangar, La Union	Competitive Bidding	4786 residents	20,000,000.00	1	-	02/02/19	0.45%
	June 07, 2018	Public Infrastructure	Rehabilitation and Improvement of Santol-San Gabriel Road	Santol, La Union	Competitive Bidding	5545 residents	30,000,000.00	-	-	02/12/19	0.00%

Prepared by:

ATTY. ALBERT F. PADILLA

Provincial Accountant

ufanco CATHERINE E. FRANCO

Provincial Budget Officer

FRANCISA E ESTIGOY

Provincial Treasurer

MAURO A. LIBATIQUE, JR.

Provincial Planning & Development Coordinator

Attested by:

FRANCISCO EMMANUEL R. ORTEGA III

Provincial Governor