

Republic of the Philippines  
Province of La Union  
San Fernando  
**OFFICE OF THE PROVINCIAL ENGINEER**

October 15, 2019

(Date)

The CONTRACT therefore having been approved, copy of which will be furnished, NOTICE is hereby given.

**NOTICE TO PROCEED**

ARV CONSTRUCTION & SUPPLIES

(Name of Contractor)

56 Pennsylvania Ave., Madayegdeg, San Fernando City

(Address)

Rehabilitation & Repair of Narra Irrigation System

(Name of Project)

Bacnotan, La Union

(Definite Location of Project)


The CONTRACT TIME or number of calendar days allowable under this CONTRACT shall be effective only at the time of receipt of this NOTICE.

Issued pursuant to Sec. 37.4 of Rule XI of the IRR of RA 9184 otherwise known as the Government Procurement Reform Act of 2003.

Before the Start of the work, the WORK SCHEDULE of the project should be submitted to this office for approval.


No. of Days to Complete the Project: One Hundred (100) calendar days

PGI - ACCIG  
Supporting  
Paper No.         

  
**FRANCISCO EMMANUEL R. ORTEGA III**  
Provincial Governor

CONFORME:

ARV CONSTRUCTION & SUPPLIES

  
**ALEX R. VIRAY**

Contractor

Date Received:

10-15-19