



OFFICE OF THE GOVERNOR

December 19, 2022

(Date)

The CONTRACT therefore having been approved, copy of which will be furnished, NOTICE is hereby given.

NOTICE TO PROCEED

JA OLIVAR ENGG. DESIGN, CONST. & SUPPLIES
(Name of Contractor)

Dalumpinas Oeste, San Fernando City, La Union
(Address)

Improvement of Nagyubuyuban Farm to Market Road
(Name of Project)

San Juan, La Union
(Definite Location of Project)

The CONTRACT TIME or number of calendar days allowable under this CONTRACT shall be effective only at the time of receipt of this NOTICE.

Issued pursuant to Sec. 37.4 of Rule XI of the IRR of RA 9184 otherwise known as the Government Procurement Reform Act of 2003.

Before the Start of the work, the WORK SCHEDULE of the project should be submitted to this office for approval.


No. of Days to Complete the Project: One Hundred Fifty (150) calendar days


RAPHAELLE VERONICA "RAFY" ORTEGA-DAVID
Provincial Governor

CONFORME:
JA OLIVAR ENGG. DESIGN, CONST. & SUPPLIES,

Date Received:

December 19, 2022


JOEL A. OLIVAR
Contractor

DD-1-28