



OFFICE OF THE GOVERNOR

March 25, 2024

(Date)

The CONTRACT therefore having been approved, copy of which will be furnished, NOTICE is hereby given.

NOTICE TO PROCEED

VILLAR GEN. CONST. & SUPPLIES

(Name of Contractor)

Tabora Proper, Pugo, La Union

(Address)

Repairs of Ceilings, Windows, Walls, toilets, Plumbing, Electrical Works, Provision of Signage and Repainting, Improvement of Triage and Waiting Area, ER Canopy and Parking Area

(Name of Project)

Caba District Hospital, Caba, La Union


(Definite Location of Project)

The CONTRACT TIME or number of calendar days allowable under this CONTRACT shall be effective only at the time of receipt of this NOTICE.

Issued pursuant to Sec. 37.4 of Rule XI of the IRR of RA 9184 otherwise known as the Government Procurement Reform Act of 2003.

Before the Start of the work, the WORK SCHEDULE of the project should be submitted to this office for approval.

No. of Days to Complete the Project: One Hundred Twenty (120) calendar days


RAPHAELLE VERONICA "RAFY" ORTEGA-DAVID
Provincial Governor

CONFORME:

VILLAR GEN. CONST. & SUPPLIES


BELLA FLOR V. CORPUZ

Contractor

Date Received:

MARCH 25, 2024

BD-24-05-55