



OFFICE OF THE GOVERNOR

August 28, 2024

(Date)

The CONTRACT therefore having been approved, copy of which will be furnished, NOTICE is hereby given.

NOTICE TO PROCEED

VILLAR GEN. CONST. & SUPPLIES

(Name of Contractor)

Tabora Proper, Pugo, La Union

(Address)

Upgrading/Expansion of Laboratory Unit Phase 2

(Name of Project)

Caba District Hospital, Caba, La Union

(Definite Location of Project)

The CONTRACT TIME or number of calendar days allowable under this CONTRACT shall be effective only at the time of receipt of this NOTICE.

Issued pursuant to Sec. 37.4 of Rule XI of the IRR of RA 9184 otherwise known as the Government Procurement Reform Act of 2003.

Before the Start of the work, the WORK SCHEDULE of the project should be submitted to this office for approval.

No. of Days to Complete the Project: One Hundred Twenty (120) calendar days ✓


RAPHAELLE VERONICA "RAFY" ORTEGA-DAVID

Provincial Governor

CONFORME:

VILLAR GEN. CONST. & SUPPLIES

Date Received:

8/28/2024


BELLA FLORIS CORPUZ

Contractor

BAC-022-0

DD-24-12-80