

Republic of the Philippines PROVINCE OF LA UNION

"The Heart of Agri-Tourism in Northern Juzon by 2025





October 21, 2024 (Date)

The CONTRACT therefore having been approved, copy of which will be furnished, NOTICE is hereby given.

NOTICE TO PROCEED
GVDE CONSTRUCTION
(Name of Contractor)
Disso-or, Bauang, La Union
(Address)
Improvement of San Julian-Tococ Road (Phase III)
(Name of Project)
Sto. Tomas, La Union
(Definite Location of Project)
The CONTRACT TIME or number of calendar days allowable under this CONTRACT shall be effective only at the time of receipt of this NOTICE.
Issued pursuant to Sec. 37.4 of Rule XI of the IRR of RA 9184 otherwise known as the Government Procurement Reform Act of 2003.
Before the Start of the work, the WORK SCHEDULE of the project should be submitted to this office for approval.
No. of Days to Complete the Project: One Hundred Twenty (120) calendar days
RAPHAELLE VERONICA "RAFY" ORTEGA-DAVID Provincial Governor
CONFORME: Date Received: GVDE CONSTRUCTION
10-21-24
CARLYN DEANA I. ESPANTO
// Contractor

BAC-022-0

BD-24-10-86



