

Code (PAP)	Procurement Project	PMO/End-User	In Use as Procurement Activity	Date of Procurement	Proc. Proc. Conference	Add'l Proc. 28	Pre-Bid Conf.	Eligibility Check	Bid Evaluation	Post-Qual	Date of BAC Recommendation	Number of Bids	Contract Signing	Project Start	BAC (PAP)	MOOF	OO	Total	MOOE	CO	UR of Internal Observers	Special Cont.	Eligibility Check	Est./Open of Bid	BIL Evaluation	Bid. Qual	Delivery/Acceptance (If Applicable)	Remarks (Explaining changes from the APP)										
																													Actual Procurement Activities		Sources of Funds	Contract Cost (PAP)			Date of Receipt of Information			
																													Inspection/ Acceptance	Delivery/ Completion		Relic/ In Progress	Total	OO	MOOF	OO	Total	MOOE
1	Improvement of Existing School Building in San Antonio (PAP 1)	EDU	NO	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01	2024-01-01											
2	Construction of a New School Building in San Antonio (PAP 2)	EDU	NO	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01	2024-02-01											
3	Construction of a New School Building in San Antonio (PAP 3)	EDU	NO	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01	2024-03-01										
4	Construction of a New School Building in San Antonio (PAP 4)	EDU	NO	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01										
5	Construction of a New School Building in San Antonio (PAP 5)	EDU	NO	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01	2024-05-01									
6	Construction of a New School Building in San Antonio (PAP 6)	EDU	NO	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01	2024-06-01									
7	Construction of a New School Building in San Antonio (PAP 7)	EDU	NO	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01	2024-07-01									
8	Construction of a New School Building in San Antonio (PAP 8)	EDU	NO	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01	2024-08-01								
9	Construction of a New School Building in San Antonio (PAP 9)	EDU	NO	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01	2024-09-01								
10	Construction of a New School Building in San Antonio (PAP 10)	EDU	NO	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01	2024-10-01								

Procurement Monitoring Report as of 12/31/2024

Table with columns: Code (PAP), Procurement Project, PMO/End User, In Use or Procurement Activity, Pre Proc. Conference, Add/Pend of Bids, Pre-Bid Conf., Eligibility Check, Bid Opening, Bid Evaluation, Post Qual, Date of JAC Reopening, Notice of Award, Construction Start, Delivery/Completion, Inspection/Audience, Source of Funds, Actual Procurement Activities, ASAC (PWP), Contract Cost (PWP), List of Intend Offenders, Pre-Bid Conf., Date of Receipt of Invitation, Delivery/Acceptance, Remarks.

PROVINCE OF LA UNION

Procurement Monitoring Report as of 12/31/2024

Table with columns: Code (APP), Procurement Project, If this is an e-procurement activity, Agency, Approval Date, Abj Date of Procurement, Pre-Bid Conf, Eligibility Date, Bid Open Date, Bid Evaluation, Date of Procurement Activities, Source of Funds, AEC (PMR) Total, CO, Commitment (PMR) Total, MOOE, List of Invited Bidders, Date of Receipt of Invitation, Pre-Bid Conf, Eligibility Date, Bid Evaluation, Delivery/Completion Date, Remarks.

Procurement Monitoring Report as of 12/31/2024

Code (PMR)	Procurement Project	PHO/Eng-User	To Date on Early Procurement Activity	Pre-Proc Contingency	Add/Paid of 2%	Date of Pre-Bid Conf.	Eligibility Check	Start/Open of Bids	Bid/ Evaluation	Date of BAC Recommendation/ Award	Milestone for Signing of Agreement	Reduce to Proceed	Deficiency/ Completion	Inspection Acceptance	Source of Funds	Actual Procurement Activities			Contract Cost (PMR)				Date of Receipt of Invention		Remarks	
																MOE	MOE	MOE	MOE	MOE	MOE	MOE	MOE	MOE		MOE
101	Procurement of Office Equipment	ABC	Yes	NA	08-11-2024	NA	13-11-2024	13-11-2024	14-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	150,000.00	150,000.00	60,000.00	60,000.00	NA	NA	NA	NA	NA	NA	NA
102	Procurement of Office Furniture	DEF	No	NA	15-11-2024	NA	18-11-2024	18-11-2024	19-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	180,000.00	180,000.00	180,000.00	180,000.00	NA	NA	NA	NA	NA	NA	NA
103	Procurement of Office Supplies	GHI	No	NA	20-11-2024	NA	22-11-2024	22-11-2024	23-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	100,000.00	100,000.00	100,000.00	100,000.00	NA	NA	NA	NA	NA	NA	NA
104	Procurement of Office Services	JKL	No	NA	25-11-2024	NA	27-11-2024	27-11-2024	28-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	120,000.00	120,000.00	120,000.00	120,000.00	NA	NA	NA	NA	NA	NA	NA
105	Procurement of Office Renovation	MNO	Yes	NA	30-11-2024	NA	32-11-2024	32-11-2024	33-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	200,000.00	200,000.00	200,000.00	200,000.00	NA	NA	NA	NA	NA	NA	NA
106	Procurement of Office Furniture	PQR	Yes	NA	35-11-2024	NA	37-11-2024	37-11-2024	38-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	150,000.00	150,000.00	150,000.00	150,000.00	NA	NA	NA	NA	NA	NA	NA
107	Procurement of Office Supplies	STU	Yes	NA	40-11-2024	NA	42-11-2024	42-11-2024	43-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	100,000.00	100,000.00	100,000.00	100,000.00	NA	NA	NA	NA	NA	NA	NA
108	Procurement of Office Services	VWX	No	NA	45-11-2024	NA	47-11-2024	47-11-2024	48-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	180,000.00	180,000.00	180,000.00	180,000.00	NA	NA	NA	NA	NA	NA	NA
109	Procurement of Office Renovation	YZA	Yes	NA	50-11-2024	NA	52-11-2024	52-11-2024	53-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	250,000.00	250,000.00	250,000.00	250,000.00	NA	NA	NA	NA	NA	NA	NA
110	Procurement of Office Furniture	BCD	Yes	NA	55-11-2024	NA	57-11-2024	57-11-2024	58-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	150,000.00	150,000.00	150,000.00	150,000.00	NA	NA	NA	NA	NA	NA	NA
111	Procurement of Office Supplies	EFG	No	NA	60-11-2024	NA	62-11-2024	62-11-2024	63-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	100,000.00	100,000.00	100,000.00	100,000.00	NA	NA	NA	NA	NA	NA	NA
112	Procurement of Office Services	HIJ	No	NA	65-11-2024	NA	67-11-2024	67-11-2024	68-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	180,000.00	180,000.00	180,000.00	180,000.00	NA	NA	NA	NA	NA	NA	NA
113	Procurement of Office Renovation	KLM	Yes	NA	70-11-2024	NA	72-11-2024	72-11-2024	73-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	300,000.00	300,000.00	300,000.00	300,000.00	NA	NA	NA	NA	NA	NA	NA
114	Procurement of Office Furniture	NOP	No	NA	75-11-2024	NA	77-11-2024	77-11-2024	78-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	150,000.00	150,000.00	150,000.00	150,000.00	NA	NA	NA	NA	NA	NA	NA
115	Procurement of Office Supplies	QRS	No	NA	80-11-2024	NA	82-11-2024	82-11-2024	83-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	100,000.00	100,000.00	100,000.00	100,000.00	NA	NA	NA	NA	NA	NA	NA
116	Procurement of Office Services	TUV	Yes	NA	85-11-2024	NA	87-11-2024	87-11-2024	88-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	180,000.00	180,000.00	180,000.00	180,000.00	NA	NA	NA	NA	NA	NA	NA
117	Procurement of Office Renovation	WXY	No	NA	90-11-2024	NA	92-11-2024	92-11-2024	93-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	250,000.00	250,000.00	250,000.00	250,000.00	NA	NA	NA	NA	NA	NA	NA
118	Procurement of Office Furniture	ZAB	Yes	NA	95-11-2024	NA	97-11-2024	97-11-2024	98-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	150,000.00	150,000.00	150,000.00	150,000.00	NA	NA	NA	NA	NA	NA	NA
119	Procurement of Office Supplies	ACD	No	NA	100-11-2024	NA	102-11-2024	102-11-2024	103-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	100,000.00	100,000.00	100,000.00	100,000.00	NA	NA	NA	NA	NA	NA	NA
120	Procurement of Office Services	EFG	Yes	NA	105-11-2024	NA	107-11-2024	107-11-2024	108-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	180,000.00	180,000.00	180,000.00	180,000.00	NA	NA	NA	NA	NA	NA	NA
121	Procurement of Office Renovation	HIJ	No	NA	110-11-2024	NA	112-11-2024	112-11-2024	113-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	300,000.00	300,000.00	300,000.00	300,000.00	NA	NA	NA	NA	NA	NA	NA
122	Procurement of Office Furniture	KLM	Yes	NA	115-11-2024	NA	117-11-2024	117-11-2024	118-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	150,000.00	150,000.00	150,000.00	150,000.00	NA	NA	NA	NA	NA	NA	NA
123	Procurement of Office Supplies	NOP	No	NA	120-11-2024	NA	122-11-2024	122-11-2024	123-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	100,000.00	100,000.00	100,000.00	100,000.00	NA	NA	NA	NA	NA	NA	NA
124	Procurement of Office Services	QRS	Yes	NA	125-11-2024	NA	127-11-2024	127-11-2024	128-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	180,000.00	180,000.00	180,000.00	180,000.00	NA	NA	NA	NA	NA	NA	NA
125	Procurement of Office Renovation	TUV	No	NA	130-11-2024	NA	132-11-2024	132-11-2024	133-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	250,000.00	250,000.00	250,000.00	250,000.00	NA	NA	NA	NA	NA	NA	NA
126	Procurement of Office Furniture	WXY	Yes	NA	135-11-2024	NA	137-11-2024	137-11-2024	138-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	150,000.00	150,000.00	150,000.00	150,000.00	NA	NA	NA	NA	NA	NA	NA
127	Procurement of Office Supplies	ZAB	No	NA	140-11-2024	NA	142-11-2024	142-11-2024	143-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	100,000.00	100,000.00	100,000.00	100,000.00	NA	NA	NA	NA	NA	NA	NA
128	Procurement of Office Services	ACD	Yes	NA	145-11-2024	NA	147-11-2024	147-11-2024	148-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	180,000.00	180,000.00	180,000.00	180,000.00	NA	NA	NA	NA	NA	NA	NA
129	Procurement of Office Renovation	EFG	No	NA	150-11-2024	NA	152-11-2024	152-11-2024	153-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	300,000.00	300,000.00	300,000.00	300,000.00	NA	NA	NA	NA	NA	NA	NA
130	Procurement of Office Furniture	HIJ	Yes	NA	155-11-2024	NA	157-11-2024	157-11-2024	158-11-2024	0%	01-11-2024	0%	01-11-2024	01-11-2024	Government of the Province for the year 11 budget	150,000.00	150,000.00	150,000.00	150,000.00	NA	NA	NA	NA	NA	NA	NA

Code (PMR)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Procurement	Advs. Phase of Procurement	Pre-Bid Conf.	Eligibility Check	Bid/Opening of Bids	Bid Evaluation	Date of BAC Recommendation	Notice of Award	Contract Signing	Relieve to Proceed	Subj. to Completion	Inspection Acceptance	Source of Funds	ABC (PMR)			Contract Cost (PMR)			Date of Receipt of Invoice			Remarks (Explaining changes from the APP)
																		Total	MOOE	CO	Total	MOOE	CO	Pre-Bid Conf.	Eligibility Check	Relieve to Proceed	
402	PURCHASE OF CANTINA SUPPLIES	PHO/END-USER	Yes	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		
403	PURCHASE OF OFFICE EQUIPMENT	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	50,000.00	50,000.00		50,000.00			07-02-2024	07-02-2024	07-02-2024		
404	PURCHASE OF EQUIPMENT FOR THE OFFICE	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		
405	PURCHASE OF EQUIPMENT FOR THE OFFICE	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		
406	PURCHASE OF EQUIPMENT FOR THE OFFICE	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		
407	PURCHASE OF EQUIPMENT FOR THE OFFICE	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		
408	PURCHASE OF EQUIPMENT FOR THE OFFICE	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		
409	PURCHASE OF EQUIPMENT FOR THE OFFICE	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		
410	PURCHASE OF EQUIPMENT FOR THE OFFICE	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		
411	PURCHASE OF EQUIPMENT FOR THE OFFICE	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		
412	PURCHASE OF EQUIPMENT FOR THE OFFICE	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		
413	PURCHASE OF EQUIPMENT FOR THE OFFICE	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		
414	PURCHASE OF EQUIPMENT FOR THE OFFICE	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		
415	PURCHASE OF EQUIPMENT FOR THE OFFICE	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		
416	PURCHASE OF EQUIPMENT FOR THE OFFICE	PHO/END-USER	No	MC-13.1 - Local Procurement	N/A	22-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	100,000.00	100,000.00		100,000.00			07-02-2024	07-02-2024	07-02-2024		

Procurement Monitoring Report as of 12/31/2024

Code (PMR)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Procurement	Ad-Phase of Procurement	Eligibility Check	Bid/Opening of Bids	Procurement Process	Date of BAC Award	Reliance on Procurement	Deficiency/Completion	Inspection Acceptance	Source of Funds	ABC (PMR)			Contract Cost (PMR)			Date of Receipt of Evaluation			Remarks	
															Total	MOOE	OO	Total	MOOE	OO	Pre-Eligibility Check	Eligibility Check	Subj. to Open of Bids		Subj. to Evaluation
405	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	145,500.00	145,500.00		145,500.00	145,500.00		NA	NA	NA	NA	
406	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	132,000.00	132,000.00		132,000.00	132,000.00		NA	NA	NA	NA	
407	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	423,000.00	423,000.00		423,000.00	423,000.00		NA	NA	NA	NA	
408	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	294,000.00	294,000.00		294,000.00	294,000.00		NA	NA	NA	NA	
409	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	300,000.00	300,000.00		300,000.00	300,000.00		NA	NA	NA	NA	
410	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	340,000.00	340,000.00		340,000.00	340,000.00		NA	NA	NA	NA	
411	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	300,000.00	300,000.00		300,000.00	300,000.00		NA	NA	NA	NA	
412	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	340,000.00	340,000.00		340,000.00	340,000.00		NA	NA	NA	NA	
413	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	340,000.00	340,000.00		340,000.00	340,000.00		NA	NA	NA	NA	
414	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	340,000.00	340,000.00		340,000.00	340,000.00		NA	NA	NA	NA	
415	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	340,000.00	340,000.00		340,000.00	340,000.00		NA	NA	NA	NA	
416	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	340,000.00	340,000.00		340,000.00	340,000.00		NA	NA	NA	NA	
417	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	340,000.00	340,000.00		340,000.00	340,000.00		NA	NA	NA	NA	
418	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	340,000.00	340,000.00		340,000.00	340,000.00		NA	NA	NA	NA	
419	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	10000000	No	REPAIR OF ROADS IN VILLAGE WITH LOCAL GOVT. ACCOMMODATION	NA	NA	18-01-2024	18-01-2024	18-01-2024	20-01-2024	NA	18-01-2024	18-01-2024	Department of the Province (per 1 budget)	340,000.00	340,000.00		340,000.00	340,000.00		NA	NA	NA	NA	

Procurement Monitoring Report as of 12/31/2024

PROVINCE OF LA UNION

Code (PMR)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc. Contract/Agreement	Add/Place of Bid	Eligibility Date	Bid Open Date	Bid Closing Date	Date of SAC Resolution/Notwithstanding Award	Receipt of Contract	Contract Signing Date	Notice to Proceed	Delivery/Completion	Inspection Acceptance	Source of Funds	Actual Procurement Activities			ABC (PMR)			Contract Cost (PMR)			Date of Receipt of Invention			Remarks			
																	Proc. Cost	Est. Open	Est. Close	Total	MOOE	CO	List of Invented Observers	Pre-Proc. Cost	Final	MOOE	CO	Final		MOOE	CO	Final
437	Purchase of 1000 (1000) and 2000 (2000) units of... (Detailed description)	PMO	Yes	Direct Purchase	Yes	N/A	01-20-2024	01-20-2024	01-20-2024	N/A	01-20-2024	01-20-2024	01-20-2024	01-20-2024	01-20-2024	Government of the Province (year 1 budget)	300,000.00	300,000.00	300,000.00	300,000.00	300,000.00	300,000.00	300,000.00	300,000.00	300,000.00	300,000.00	300,000.00	300,000.00	300,000.00	300,000.00		

Code (PMR)	Procurement Project	PHO/End-user	Is this an Approved Procurement Activity?	Number of Procurement	Procurement Status	Pre-bid Conf	Eligibility Check	Sign Off on Bid	Bid Evaluation	Date of BAC Bid Opening	Date of BAC Bid Opening	Bid Opening	Review of Bid	Contract Signing	Delivery / Project Completion	Inspection & Acceptance	Source of Funds	Actual Procurement Activities			Contract Cost (PMR)			Date of Receipt of Information					
																		Total	MOOE	CO	List of Invited Observers	Prepaid Contract	Quality Control	Site/Opn of Bid	MOOE	CO	MOOE	Total	CO
128	PURCHASE OF PHOTOCOPIERS	CGS	Yes	10-11-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	Government of the Philippines - Bureau of Education (BID)	21,500.00	21,500.00	21,500.00	21,500.00	N/A	N/A	N/A	N/A	N/A	N/A	
129	PURCHASE OF SHIRT SUPPLIES	CGS	Yes	18-01-2024	18-01-2024	18-01-2024	18-01-2024	18-01-2024	18-01-2024	18-01-2024	18-01-2024	18-01-2024	18-01-2024	18-01-2024	18-01-2024	18-01-2024	Government of the Philippines - Bureau of Education (BID)	1,800.00	1,800.00	1,800.00	1,800.00	N/A	N/A	N/A	N/A	N/A	N/A		
130	PURCHASE OF BINDER COMMODITIES	CGS	Yes	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	Government of the Philippines - Bureau of Education (BID)	4,800.00	4,800.00	4,800.00	4,800.00	N/A	N/A	N/A	N/A	N/A	N/A		
131	PURCHASE OF SHIRT SUPPLIES	CGS	Yes	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	Government of the Philippines - Bureau of Education (BID)	1,800.00	1,800.00	1,800.00	1,800.00	N/A	N/A	N/A	N/A	N/A	N/A		
132	PURCHASE OF BINDER COMMODITIES	CGS	Yes	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	Government of the Philippines - Bureau of Education (BID)	4,800.00	4,800.00	4,800.00	4,800.00	N/A	N/A	N/A	N/A	N/A	N/A		
133	PURCHASE OF BINDER COMMODITIES	CGS	Yes	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	Government of the Philippines - Bureau of Education (BID)	1,800.00	1,800.00	1,800.00	1,800.00	N/A	N/A	N/A	N/A	N/A	N/A		
134	PURCHASE OF BINDER COMMODITIES	CGS	Yes	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	Government of the Philippines - Bureau of Education (BID)	1,800.00	1,800.00	1,800.00	1,800.00	N/A	N/A	N/A	N/A	N/A	N/A		
135	PURCHASE OF BINDER COMMODITIES	CGS	Yes	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	Government of the Philippines - Bureau of Education (BID)	1,800.00	1,800.00	1,800.00	1,800.00	N/A	N/A	N/A	N/A	N/A	N/A		
136	PURCHASE OF BINDER COMMODITIES	CGS	Yes	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	Government of the Philippines - Bureau of Education (BID)	1,800.00	1,800.00	1,800.00	1,800.00	N/A	N/A	N/A	N/A	N/A	N/A		
137	PURCHASE OF BINDER COMMODITIES	CGS	Yes	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	Government of the Philippines - Bureau of Education (BID)	1,800.00	1,800.00	1,800.00	1,800.00	N/A	N/A	N/A	N/A	N/A	N/A		
138	PURCHASE OF BINDER COMMODITIES	CGS	Yes	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	Government of the Philippines - Bureau of Education (BID)	1,800.00	1,800.00	1,800.00	1,800.00	N/A	N/A	N/A	N/A	N/A	N/A		
139	PURCHASE OF BINDER COMMODITIES	CGS	Yes	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	Government of the Philippines - Bureau of Education (BID)	1,800.00	1,800.00	1,800.00	1,800.00	N/A	N/A	N/A	N/A	N/A	N/A		
140	PURCHASE OF BINDER COMMODITIES	CGS	Yes	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	Government of the Philippines - Bureau of Education (BID)	1,800.00	1,800.00	1,800.00	1,800.00	N/A	N/A	N/A	N/A	N/A	N/A		

Procurement Monitoring Report as of 12/31/2024


Code (PMR)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity?	Pre-Prov. Comments	Pre-Bid Conf.	Eligibility Check	Bid/Opens of Bids	Bid Pre-Qual	Date of BAC Resolution/Award	Notice of BAC Signing	Review to Proceed	Delivery/Completion Acceptance	Source of Funds	ABC (PMR)			Contract Cost (PMR)			Date of Receipt of Evaluation			Remarks (Explaining Changes from the APP)						
														MODE	CO	Total	MODE	CO	Total	MODE	CO	Total		MODE	CO	Total	MODE	CO	Total
001	Purchase of Office	PNO/DPS	Yes	None	N/A	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
002	Repair and Maintenance of Office Space	COA	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	5,000.00	MODE	CO	5,000.00	MODE	CO	5,000.00							
003	Purchase of Computer (1 Unit)	PNO/DPS	Yes	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
004	Purchase of Office Furniture	LERO	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
005	Purchase of Office Supplies	LJPPC	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
006	Purchase of Office Chair	ZDC	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
007	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
008	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
009	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
010	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
011	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
012	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
013	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
014	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
015	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
016	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
017	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
018	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
019	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							
020	Repair and Maintenance of Office Space	PNO/DPS	No	None	N/A	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	01/20/2024	Gov. Sec'y's Office (2024)	MODE	CO	10,000.00	MODE	CO	10,000.00	MODE	CO	10,000.00							


Procurement Monitoring Report as of 12/31/2024

Order ID	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Scope of Procurement	Pre-Priced Contract	Abl./Point of ID	Eligibility Check	Bid/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Re-issuance/Re-opening Award	Notice of Award	Contract Signing	Relate to Procured	Delivery/Completion	Interim Acceptance	Source of Funds	ABC (MSP)			Contract Cost (MSP)			Date of Receipt of Invention			Remarks																	
																		Total	MOOE	OO	Total	MOOE	OO	Pre-Bid Conf	Eligibility Check	Kind of Item		MOOE Eval	Kind of Item	MOOE Eval	Kind of Item	MOOE Eval												
122	Purchase of 10000	OPV-P&H	No	NP-VS.2 - Small Value Procurement	N/A	N/A	18-12-2024	17-12-2024	N/A	N/A	21-12-2024	21-12-2024	21-12-2024	N/A			Department of the Procurement	13,500	13,500		13,500	13,500		N/A	N/A	N/A																		
123	Procurement of Meats and Soups	LESTRO	No	NP-VS.2 - Small Value Procurement	N/A	N/A	25-10-2024	24-10-2024	N/A	N/A	25-10-2024	25-10-2024	24-11-2024	N/A			Department of the Procurement	12,000	12,000		12,000	12,000		N/A	N/A	N/A																		
124	Procurement of Meats and Soups	LESTRO	No	NP-VS.2 - Small Value Procurement	N/A	N/A	30-10-2024	29-10-2024	N/A	N/A	29-11-2024	29-11-2024	30-11-2024	N/A			Department of the Procurement	44,000	44,000		44,000	44,000		N/A	N/A	N/A																		
125	Purchase of Expense	PNL	No	Reopening of Bids - Single Procurement	N/A	N/A	09-12-2024	08-12-2024	N/A	N/A	12-12-2024	12-12-2024	12-12-2024	N/A			Department of the Procurement	25,000	25,000		25,000	25,000		N/A	N/A	N/A																		
Total Allowed Budget of On-going Procurement Activities																		481,000.00	481,000.00	75,000.00	556,000.00	556,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00	75,000.00

Prepared by:

 BERYL B. CAMBA
 BAC Head Secretariat

Recommended for Approval by:

 RESIE A. ESTRELLA
 BAC Chairperson

APPROVED:

 RAPHAELLE VERONICA "RAFY" ORTEGA-DAVID
 Head of the Procuring Entity